
March 19, 1992 

Ms. Ma&a Montesinos-Gross, Code 1622 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 I-6267 

Reference: Contract N62470-90-C-7645 
Versar Project No. 5295 
Progress Report: February 1992 

Dear Maritza: e 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP 
work at the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for 
the status period ending February 29, 1992. 

If you have any questions, please feel free to call me at (703) 6426732. 

Sincerely, 

&fP . 
Program Manager 
Technical Services Group 

JJSlsrs 
Enclosure 
SRsooal5.s20~~PR-OOl_FUW-RoosEVUT_NS 

CC: Marc Lambert, Code 09A212 
Noel Simmons, Versar 

6850 Versar CentereP.0. Box 1549~Springfield, Vlrglnla 22151*Telephone: (703) 750-3000*Telefax: (703)642-6810 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL lNVESTlGATION/FEASI6lLlTY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-C-7645 
Versar Project No.: 5295 
Reporting Period: 2/l/92 - 2!29/92 

1. Accomplishments 

l Continued preparation of ROD/PRAPs, photo album, and brochure for the sites. 

2. Problems 

. None. 

3. Percent Complete 
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Comwnity Relation’s Questionnaire 
(completed December 12,1990j 
Initial Draft Site Summaries 
(completed February 4, 1991) 
Final Project Work Plans for Sites 15 
and 16 (completed April 9, 1991) 
Initial Draft Community Relations Plan 
(completed July 25, 1991) 
Project Field Acti~fties (completed May 17, 1991) 
Sample Analysis 
Data Validation 
Final Site Summaries (completed July 25, 1991) 
Draft RUFS Reports 

4. Plans for Next Retxxtinq Period 

l Attend TRC when rescheduled by activity. 
l Respond to comments on site documents (ii any). 

5. Personnel Chanaes 

. No changes. 
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